

THE HONORABLE RONALD B. LEIGHTON

UNITED STATES DISTRICT COURT  
WESTERN DISTRICT OF WASHINGTON  
AT TACOMA

COALVIEW CENTRALIA, LLC,  
a Delaware limited liability company,

Plaintiff,

v.

TRANSALTA CENTRALIA MINING LLC,  
a Washington limited liability company, and  
TRANSALTA CORPORATION, a Canadian  
corporation,

Defendants.

NO. 3:18-cv-05639

PLAINTIFF'S OPPOSITION TO  
DEFENDANT'S MOTION FOR  
PARTIAL SUMMARY JUDGMENT<sup>1</sup>

NOTE ON MOTION CALENDAR:

SEPTEMBER 20, 2019

ORAL ARGUMENT REQUESTED

<sup>1</sup> TransAlta Centralia Mining, LLC ("TCM")'s Motion for Partial Summary Judgment Regarding Termination (D.E. 179, the "MSJ") was filed under seal.

## I. INTRODUCTION

TCM's MSJ is not brought in good faith. *TCM has repeatedly represented to MSHA that Coalview is and will remain the project's contractor going forward when operations soon resume.* This alone sounds the death knell to TCM's current efforts to have this Court approve TCM's wrongful termination of its contract with Coalview. In any event, TCM's latest claim is of a technical breach under the Master Services Agreement (the "MSA"), arguing not that Coalview failed to perform the work it was hired to do, but that Coalview is insolvent. TCM has *again* wrongfully claimed to have terminated the parties' relationship in its continued attempt to force Coalview out of business. But TCM is wrong. *First*, Coalview is solvent. Moreover, any purported technical breach claimed by TCM was caused by TCM's non-payment of monies owed to Coalview, or is otherwise excused by force majeure. The uncontroverted facts are that TCM has suffered no damages, and that Coalview remains ready, willing, and able to continue operations to complete the important environmental cleanup for which it contracted. *Second*, TCM agreed that Coalview must be permitted to continue its performance pending this dispute. And perhaps most importantly on the issue of continued performance, and showing TCM's instant motion is duplicitous, *TCM repeatedly represented to MSHA that Coalview will be the project's contractor on a going forward basis.* *Third*, and alternatively, in the event TCM can terminate the MSA for convenience or force majeure, it is contractually bound to pay Coalview in excess of \$25 million.<sup>2</sup> TCM wrongfully seeks to avoid its contractual obligations, including paying the termination payments, all based on its fabricated solvency claim. But above all, even if, *arguendo*, TCM's insolvency claim did have merit,

---

<sup>2</sup> Appendices A and B to the MSA set forth calculations for the termination payment(s) owed by TCM to Coalview in the event TCM terminates the MSA for convenience or a result of force majeure.

1 TCM has waived or is estopped from asserting that Coalview has been terminated due to its  
2 representations to MSHA that Coalview will be the project's contractor going forward. Thus,  
3 for any number of reasons, the MSJ must be denied (and Coalview's Second Motion for  
4 Preliminary Injunction (D.E. 163) should be granted).

## 5 II. STATEMENT OF MATERIAL FACTS

### 6 A. The Agreements Unambiguously Prohibit TCM's Claimed Termination

7 It is undisputed on this record that TCM and Coalview expressly agreed, and this  
8 Court has found, that any dispute arising out of the MSA, including regarding Coalview's  
9 solvency, would *not stop* Coalview's work or TCM's payments to Coalview.<sup>3</sup> TCM also  
10 expressly agreed years ago with Coalview and the project's Trustee that TCM is prohibited  
11 from terminating the MSA and is required to continue to perform with Coalview under the  
12 current circumstances.<sup>4</sup> In that regard, in its June 27, 2019 letter, U.S. Bank ("Secured Party"  
13 referred to in the Consent Agreement) timely asserted its rights under the Consent Agreement,  
14 demanding TCM continue to perform under the MSA.<sup>5</sup> Thus, the parties' agreements  
15 unambiguously provide Coalview and Trustee with economic certainty for Coalview to proceed  
16 with its operations without fear that TCM can claim a dispute, such as solvency, and seek to  
17 prematurely or wrongfully terminate the agreements. *See* Declaration of Roger Fish filed  
18 contemporaneously hereto ("Fish Supp. Dec."), ¶10.  
19  
20  
21

22 <sup>3</sup> MSA, Article 12.04 ("Notwithstanding any Disputes arising out of this Agreement, or any activities being  
23 conducted pursuant to this Article 12 [pertaining to Dispute Resolutions], [Coalview] and [TCM] shall  
diligently proceed with the performance of this Agreement.") (emphasis added); D.E. 34 at 4, 8.

24 <sup>4</sup> *See* Consent to Collateral Assignment of Project Agreements and Guarantee Agreement (the "Consent  
25 Agreement") between TCM, Coalview, and U.S. Bank National Association ("U.S. Bank"), as Trustee at 4, (filed  
at D.E. 4-6) (requiring that TCM "shall continue performance of their respective obligations under the Project  
Agreements") (emphasis added); *see also* Fish Supp. Dec., ¶¶7-8.

26 <sup>5</sup> *See* Fish Supp. Dec., ¶9; (Letter filed at D.E. 166 (Silverman Dec. in Support of Second Injunction), Ex. G).

1       **B. Force Majeure**

2       Article 9.01 of the MSA provides in material part:

3               . . . the term “**Force Majeure**” . . . **shall mean an act, condition, or event** that  
4               is not reasonably within the control and not a result of the fault of the Party  
5               claiming Force Majeure, **including without limitation, acts of God**; acts of the  
6               public enemy; insurrections; riots; labor disputes; boycotts; unusual geologic  
7               conditions; fires; explosions; **floods**; embargoes; acts of judicial or military  
8               authorities; **acts of governmental authorities; inability to obtain, maintain,**  
9               **renew or operate under necessary permits, licenses, and governmental or**  
10              **third-party approvals after applying for same using their reasonable**  
11              **commercial efforts; or other such similar acts, conditions, or events which**  
12              **prevent the dredging, producing, processing, and/or loading of WCS by**  
13              **Contractor, or the receiving, transporting, and/or unloading of Refined**  
14              **Coal or Non-coal Slurry by the Parties.**

15       MSA, ¶9.01 (emphasis added).<sup>6</sup> Weather conditions and governmental approvals or permits,  
16       both of which are implicated here, are both included in the plain language of MSA, ¶9.01. *Id.*

17       Article 9.02 of the MSA provides in material part:

18              **Should a situation of Force Majeure** which materially affects Contractor’s or  
19              Owner’s ability to perform its obligations hereunder **exceed two hundred**  
20              **seventy (270) consecutive days** in duration, **the Party not affected** by the  
21              Force Majeure event **may, at its option, terminate the Project Agreements** in  
22              whole or in part **and if terminated by Owner, Owner shall make the**  
23              **Termination Payment to Contractor in Appendix A.**

24       MSA, ¶9.02 (emphasis added).<sup>7</sup>

25              On December 29, 2018, there was a catastrophic event at the Centralia operation  
26              resulting in Coalview’s dredge being submerged. The weather conditions on the night of the  
              incident were rainy and windy, with a temperature in the mid 40’s. Further, there were large  
              waves in the pond due to the stormy weather. As discussed below, MSHA’s report states that “.

27       <sup>6</sup> Article 9.04 lists events that do not constitute Force Majeure, including “scheduled or routine maintenance or  
28       repair.” MSA, ¶9.04.

29       <sup>7</sup> Two hundred seventy days from December 29, 2018 is September 25, 2019. Article 13.01 of the Processing  
30       Agreement and Article 15.01 of the Tendering Agreement incorporate the MSA’s force majeure provision.

1 . . the stormy weather [also] caused the dredge to sink.” The facility lost electrical power, and  
2 Coalview lost communication with the dredge operator. Coalview’s other operators  
3 immediately went to the dredge and found it submerged. Significant search and rescue efforts  
4 ensued. Tragically, the event resulted in the death of the dredge operator. Fish Supp. Dec., ¶12.

5  
6 On December 29, 2019, MSHA issued a control order (Section 103(k) of the Mine  
7 Safety and Health Act of 1977) (the “**K Order**”), prohibiting all mining and related activity at  
8 Pond 3C until further order from MSHA. *Id.*, ¶13. Coalview and MSHA promptly notified  
9 TCM of the incident and the K Order on the day of the incident. *Id.* As a result of the K Order,  
10 Coalview was unable to operate for months, and Coalview was prohibited from access to the  
11 site in order to perform its own investigation of the incident. *Id.*<sup>8</sup>

12  
13 But for the K Order and need to obtain MSHA approval in order to continue operations  
14 -- which was withheld by MSHA for many months -- Coalview could have re-commenced  
15 operations promptly after the incident. *Id.*, ¶15. Coalview has spent tremendous time and effort  
16 cooperating with MSHA’s investigation, including gathering and providing information and  
17 documentation, answering questions, and sitting for interviews. *Id.*, ¶16. The sinking of the  
18 dredge, the length of the MSHA investigation and MSHA’s decisions regarding implementing  
19 and lifting the K Order are not, and never were, reasonably within the control of Coalview nor  
20 a result of the fault of Coalview. *Id.*, ¶17. Coalview has used good faith efforts to eliminate the  
21 force majeure and minimize its effects or impacts to TCM, insofar as reasonably possible, with  
22

23 <sup>8</sup> The dredge sinking, MSHA investigation and K Order, independently or together, have implicated the MSA’s  
24 force majeure provision, as, among other things, “not reasonably within the control and not a result of the fault of”  
25 Coalview, and include one or more of “an act of God, an act of a governmental authority, the inability to obtain,  
26 applying for same using Coalview’s reasonable commercial efforts,” and include “other such similar acts,  
conditions, or events which prevent the dredging, producing, processing, and/or loading of WCS by Contractor, or  
the receiving, transporting, and/or unloading of Refined Coal or Non-coal Slurry by the Parties.” *See* MSA, § 9.01;  
Fish Supp. Dec., ¶14. Even MSHA acknowledges “stormy weather” was a “root cause” of the incident. *Id.*, ¶22.

1 a minimum of delay, including cooperating with MSHA and seeking to expedite MSHA's  
2 investigation and obtain the lifting of the K Order. *Id.*, ¶18.

3 On or about August 19, 2019, MSHA lifted the K Order. *Id.*, ¶19. Accordingly,  
4 Coalview is now permitted to re-enter the area that was formerly inaccessible pursuant to the K  
5 Order. Moreover, MSHA will permit Coalview to resume operations upon submission to, and  
6 approval by, MSHA of an operating plan.<sup>9</sup> *Id.* Now that the K Order has been lifted, Coalview  
7 is able to thoroughly investigate the underlying incident. Coalview disagrees vehemently with  
8 MSHA's findings, and anticipates that its investigation will provide further evidence to rebut  
9 MSHA's findings and further demonstrate that the force majeure was not reasonably within  
10 Coalview's control and not the fault of Coalview. *Id.*, ¶20.<sup>10</sup> Indeed, MSHA concluded that ". .  
11 . the stormy weather [also] caused the dredge to sink." *Id.*, ¶22.<sup>11</sup> Coalview has never had an  
12  
13

---

14 <sup>9</sup> As TCM is the operator, and Coalview the contractor, MSHA requires that TCM submit the operating plan.  
15 Coalview has worked expeditiously to prepare, and assist TCM with the preparation of, the operating plan. Fish  
16 Supp. Dec. ¶19, n.4. *See infra*.

17 <sup>10</sup> While Coalview does not believe the MSHA report should be even considered, *see infra*, in the event the Court  
18 does consider it, Coalview notes some of the many flaws in the investigation and inaccuracies in the report that  
19 raise questions regarding its trustworthiness and correctness. For example, MSHA's investigation and report was  
20 one-sided and its conclusions self-serving as MSHA is established for the protection of miners. When the record  
21 is viewed in its entirety, it is obvious MSHA had an agenda to blame the company and not the miner, or some  
22 other cause. Mining and dredging are inherently hazardous. Maintenance issues routinely arise under the stress  
23 from the difficult conditions of the Centralia climate and from the slurry materials encountered at the  
24 operation. MSHA's report failed to note that the purported maintenance issues and hazardous conditions it noted  
25 were corrected by Coalview. In fact, MSHA inspected the dredge roughly one month prior to the accident with no  
26 citations. In the history of the numerous inspections of the dredge, only one citation was issued – for lighting, and  
then terminated when additional lights were immediately ordered and installed. MSHA's report is full of  
inaccurate statements of fact, slanted opinions and wrong conclusions. When Coalview attempted to point out to  
MSHA inaccurate facts in the report, MSHA summarily dismissed Coalview's efforts. MSHA was not interested  
in any details that did not support that the company was at fault. Purported safety issues raised regarding the  
dredge were addressed and corrected, another fact that MSHA did not include in its report. MSHA's report  
concludes that leaking pontoons filled with water, a condition that could not have sunk the dredge. MSHA's  
report lacks sufficient facts to support its conclusions. The dredge sank catastrophically and even if small leaks  
were present, the dredge could not have taken on enough water to sink that quickly. There had to be an external  
force that inundated the hull, such as weather. Fish Supp. Dec., ¶21.

<sup>11</sup> Coalview has other critiques of MSHA's findings, including, without limitation, its finding that certain changes  
added weight to the dredge, when in fact changes reduced the weight; that MSHA itself may have caused the

1 active dredge sink or a work-related death of an employee in its operations, and Coalview could  
2 not have reasonably anticipated or foreseen the dredge sinking or the tragic death that followed.  
3 *Id.*, ¶¶24-25. Nor could Coalview anticipate the subsequent months-long government  
4 investigation that would prevent Coalview from operating. *Id.* The Coalview employee had  
5 over 47 hours of dredge operation training and over 71 hours of additional safety and  
6 operational related training. *Id.*, ¶26. It is through no fault of Coalview that its performance was  
7 first hampered by TCM's month's long withholding of payments that were in fact due, *see*  
8 *infra*, and more recently by the sinking of Coalview's dredge, the operator's loss of life, and the  
9 ensuing MSHA's K Order. *Id.*, ¶27. Coalview remains ready, willing, and able to re-commence  
10 operations as soon as MSHA permits. *Id.*, ¶28.

### 12 C. TCM's Purported Default Notice

13 On or about March 29, 2019, TCM claimed that "based on information available to  
14 TransAlta," Coalview was in default under the parties' MSA and that termination of the MSA  
15 was "effective immediately." D.E. 135 (Amended Complaint), Ex. B. TCM's claim of default  
16 was based upon Section 11.02(c) of the MSA, stating that "[a]ccording to Coalview's quarterly  
17 report . . . for the fiscal quarter ending December 31, 2018, Coalview is insolvent." *Id.*  
18 (emphasis added). Additional correspondence followed, D.E. 135, Exs. E and F. On April 16,  
19 2019, Coalview's counsel again responded, again denying that an Event of Default has  
20 occurred and reiterating (a) Coalview's Force Majeure defense (about which TCM was already  
21 on notice); (b) that Article 12.04 of the MSA and the Court's Injunction Order both require that  
22 TCM and Coalview to proceed under the Agreements; and (c) requesting a meeting between  
23 TCM and Coalview to proceed under the Agreements; and (c) requesting a meeting between  
24

25  
26  

---

leaking conditions with its improper testing, that a hatch was missing when it was not, and that the cabin door  
frequently jammed. Nor did MSHA account for the potential that the dredge could have been seriously damaged  
when it sunk, or when it was pulled out of the water. Fish Supp. Dec., ¶23.

1 the Senior Representatives pursuant to Section 12.02 of the MSA, which request TCM was  
2 required to but failed to make before purporting to declare the Agreements terminated. D.E.  
3 135, ¶41 & Ex. G. On April 18, 2019, TCM responded, denying the applicability of force  
4 majeure, and acknowledging it did not request the Senior Representatives' meeting (claiming it  
5 was not required to), but agreeing to attend the meeting. D.E. 135, Ex. H. At no time (in the  
6 foregoing described letter or otherwise) did TCM state it was unaware of Coalview's force  
7 majeure defense or the underlying incident and K Order, or that Coalview had failed to timely  
8 provide notice of force majeure (nor could it, discussed below). Fish Supp. Dec., ¶¶ 29-32. On  
9 June 7, 2019, Coalview filed its Amended Complaint, which included additional claims for  
10 declaratory relief regarding TCM's improper termination of the MSA and asserted facts  
11 surrounding the force majeure. D.E. 135.  
12

13  
14 **D. TCM Agrees that Coalview will be the Contractor and Operate Going Forward:  
TCM's Conduct Inconsistent with Its Claimed Termination of the MSA**

15 On **April 23, 2019** – *after* TCM's claimed April 2, 2019 effective date of terminating  
16 the MSA, D.E. 179 at 2 – TCM, *in cooperation with Coalview*, submitted to MSHA the  
17 required modified operating plan for the project. Fish Supp. Dec., ¶33 & Ex. B thereto. In its  
18 letter to MSHA accompanying the operating plan, TCM requested that MSHA approve the  
19 modified plan, with Coalview as the operator, and unqualifiedly represented to MSHA that it  
20 was submitting the modified plan “in conjunction with *its contract miner, Coalview Centralia*  
21 *LLC (CVC)*” and that “**TCM is contracted with Coalview Centralia LLC (CVC) as the**  
22 **contract miner and operator** of the Fine Coal Recovery (FCR) system.” *Id.* (emphasis added).  
23 This operating plan submitted to MSHA, which was a final plan required at the time (not a  
24 preliminary plan or draft) provided that Coalview was to be the operator through 2025. *Id.* The  
25  
26



1 operating plan further sets forth TCM's detailed representations to MSHA that Coalview is the  
2 current operator, and will continue to be the operator going forward:

3 The fine coal recovery (FCR) system will be . . . ***operated by Coalview***  
4 ***Centralia, LLC (CVC) . . . It is the goal of management for Coalview and***  
5 ***TransAlta to provide*** and foster a safe work environment for all employees and  
6 contractors while working on the Centralia mine property") . . . ***the operator***  
7 ***shall position the dredge*** perpendicular to the advancing slurry face exposed  
8 above the water surface where a beach area of adequate width (***determined by***  
9 ***Coalview***) . . . ***Coalview shall be responsible for evaluating the impoundment***  
10 ***conditions*** on a daily basis . . . ***Coalview shall also*** be responsible for  
11 determining any unsafe conditions that prohibit the dredge from being operated  
12 in various areas of the impoundment structures . . . The following ***policies and***  
13 ***procedures shall be enforced by Coalview*** to prevent injury while operating the  
14 dredge . . . .

15 *Id.* at 2, 6-7 (emphasis added).

16 After MSHA lifted the K Order, it required that TCM submit additional modifications  
17 to the April 2019 operating plan in order for Coalview and TCM to re-commence operations.  
18 Fish Supp. Dec., ¶35. TCM and Coalview, through as recently as September 12, 2019 have  
19 been working together to submit the required revised operating plan, which, consistent with ***the***  
20 ***April 2019 operating plan that TCM submitted to MSHA, again provides that Coalview is the***  
21 ***current operator, and will continue to be the operator going forward.*** The current draft of the  
22 revised operating plan again sets forth in great detail the same representations to MSHA that  
23 were contained in the April operating plan regarding Coalview continuing as the operator. *See*  
24 Fish Supp. Dec., ¶36 & Ex. C thereto. To Coalview's knowledge, TCM has never informed  
25 MSHA that it purports to have terminated Coalview and the MSA, nor of its purported  
26 intention to bring in another operator, as TCM claims in this litigation. Fish Supp. Dec., ¶37.

Indeed, TCM recently represented to MSHA that TCM and Coalview met on Friday,  
September 6, and "continued to work on getting a final draft prepared and that we are targeting

1 the end of this week [September 13] for completion.” *Id.* ¶ 36 & Ex. D thereto. Coalview  
2 anticipates that the final plan will be submitted to MSHA the week of September 16, and that  
3 there will not be any substantial changes regarding the matters set forth therein. *Id.* TCM also  
4 has assisted Coalview in re-commencing its operations, including, without limitation, by  
5 supplying several pieces of equipment after its claimed date of termination of the MSA,  
6 including, a Cat D10 Dozer, trash pump, and water pump. *Id.*, ¶38. TCM has also requested  
7 payment for, and accepted payment of, certain amounts it claims are due under the parties’  
8 ground lease. *Id.*, ¶39.

10 It is clear that TCM’s conduct and representations to MSHA and Coalview during the  
11 plan process are entirely *inconsistent* with its claim made before this Court that the MSA has  
12 been terminated. *Id.*, ¶40.

#### 14 E. Coalview’s Finances

##### 15 a. Coalview’s Financial Condition

16 Coalview is solvent. Fish Supp. Dec., ¶44; Wilson Decl. (D.E. 165), ¶¶ 6-9; *see also*  
17 Declaration of Garrett Wilson in Opposition to MSJ (filed contemporaneously hereto, “**Wilson**  
18 **Supp. Dec.**”), ¶¶6-9 and 13-22. Coalview has not made any general assignment or any general  
19 arrangement for the benefit of creditors, and has not filed, nor has any intention of filing or  
20 commencing, any petition or cause of action under any bankruptcy or similar law for the  
21 protection of creditors, nor has such a petition been involuntarily filed against Coalview. Fish  
22 Supp. Dec., ¶¶45-46.<sup>12</sup> Beginning in May 2018, TCM refused to pay Coalview for its invoices,  
23 including Invoice “Revision” 2018-06-001 for \$311,661.85; (b) Invoice Revision 2018-06-003  
24

---

26 <sup>12</sup> Further, Coalview is current on payment of its workforce. However, if TCM terminates the agreements, Coalview will be forced out of business and to lay off its entire workforce. *Fish Supp. Dec.*, ¶53.

1 for \$124,256.03; and (c) Invoice 2018-07-001 for \$402,688.19. *Id.*, ¶47. Even after Coalview  
2 obtained an Injunction Order in October 2018 requiring TCM to pay Coalview for these  
3 invoices (D.E. 34), TCM refused to pay the monies it owed. *Id.*, ¶48. It was not until February  
4 2019 that TCM finally paid Coalview \$1,522,789.49, about 90% of the outstanding amount.  
5 *Id.*, ¶49. TCM's failure to pay Coalview monies owed has contributed to Coalview's financial  
6 condition. *Id.*, ¶50; Wilson. Dec. , ¶ 7, 22-23; Wilson Supp. Dec., ¶¶16, 22-23.

#### 8 **b. Coalview's Debts**

9 **Bond Payments:** On June 27, 2019, the bondholders, in coordination with exercising  
10 remedies to require TCM to continue to perform under the MSA, *see supra*, sent a letter to  
11 Coalview declaring a default for "Failure to maintain a Debt Service Coverage Ratio of 1.0x."  
12 *See* June 27 Letter, Fish Supp. Dec., ¶54. The Bondholders did not declare a default for non-  
13 payment of bond amounts, about which *TCM* – who has no right or entitlement to those  
14 payments – complains in its MSJ. *Id.*, ¶55. Indeed, the bondholders understand Coalview's  
15 circumstances and have been working along with Coalview in order to get Coalview back into  
16 operation. *Id.*, ¶56. The bondholders' position is unequivocally that "[i]n the event TA Mining  
17 is enjoined from terminating [the MSA], the holders would agree to permit Coalview to  
18 continue to operate pursuant to the terms of the bond documents and Project Agreements." D.E.  
19 163 at 12; Fish Supp. Dec., ¶57. Moreover, the bondholders have indicated their willingness to  
20 work with Coalview, including, without limitation, entering into a cooperation agreement with  
21 Coalview under which the bondholders would forebear on debt service payments, other than  
22 from excess revenues, and the bondholders otherwise are willing to negotiate a restructuring of  
23 any past due amounts. Fish Supp. Dec., ¶58 & Ex. E thereto. In short, Coalview anticipates an  
24  
25  
26

1 agreement with the bondholders under which any amounts about which TCM complains in its  
2 MSJ will not be due, as claimed by TCM. *Id.*

3       **Related Parties:** Coalview Recovery Group LLC and Gables Energy Partners I, LLC  
4 are entities related to Coalview, principally owned by the executive director of Coalview. Fish  
5 Supp. Dec., ¶59. TCM argues in its MSJ that Coalview has failed to pay Coalview Recovery  
6 Group's invoices in the amount of \$1,290,246.74 and Gables Energy Partners in the amount of  
7 \$347,737.70. D.E. 179 at 6. Timely payment of these monies to Coalview Recovery Group and  
8 Gables Energy Partners has been excused by these related parties. Fish Supp. Dec., ¶60.  
9 Accordingly, these debts are not due. *Id.*

10  
11       **Payments to TCM:** TCM argues in its MSJ that Coalview has failed to pay TCM  
12 \$119,453.50. D.E. 179 at 6. TCM has never declared any default relating to the payment of  
13 such sums, which represent royalty payments. Fish Supp. Dec., ¶63. For any purported failure  
14 to pay amounts due under the MSA, the MSA requires written notice and 30 days to cure.  
15 MSA, ¶11.02(a); Fish Supp. Dec., ¶64. To date, TCM has not provided Coalview with written  
16 notice of any purported default for amounts due under the MSA (nor an opportunity to cure).  
17 Fish Supp. Dec., ¶65. Instead, when Coalview informed TCM in or about December 2018 that  
18 the Indenture of Trust Agreement, to which TCM consented, required payment be made first to  
19 the bondholders before Coalview was permitted to pay any royalties to TCM, TCM consented.  
20 *Id.*, ¶66. TCM did not bring the issue up again until it filed its MSJ. *Id.*

21  
22       **Third Party Payments:** TCM argues in its MSJ that Coalview is not paying the  
23 undersigned firm, Kluger Kaplan. *Id.* at 11. Coalview, and not any third party, has timely paid  
24 all of Kluger Kaplan's invoices to date. Fish Supp. Dec. ¶67.  
25  
26

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 0
- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 0
- 1
- 2
- 3
- 4
- 5
- 6

## 23

4  
5  
6  
7  
8  
9  
0  
1

2  
3  
4  
5  
6  
7  
8

## 920

34

25  
26

1 In addition to TCM's claimed termination being prohibited by the parties' contracts,  
2 TCM's own contradictory conduct requires denial of the MSJ. Indeed, TCM has taken action  
3 wholly inconsistent with its position that the MSA has been terminated. Most significantly, as  
4 discussed *supra* in Section II(D), TCM has expressly represented to MSHA that ***Coalview is***  
5 ***currently the operator, and will continue to be the operator***, on a going forward basis. Further  
6 inconsistent with its claimed termination, TCM has assisted Coalview in getting back into  
7 operation, including supplying various equipment to Coalview. *See* Fish Supp. Dec., ¶38. Thus,  
8 TCM's true position, *as represented to the federal government*, is entirely inconsistent with its  
9 litigation posture that the MSA has been terminated. For whatever its reasons, TCM is either  
10 mispresenting to this Court or to MSHA. TCM's inconsistent positions cannot be reconciled.  
11

12 Thus, TCM has waived its right or is estopped from terminating the MSA. TCM cannot  
13 represent to the government that Coalview is the operator, while arguing the opposite before  
14 this Court. Indeed, Coalview has reasonably relied to its detriment on TCM's representations to  
15 Coalview and to MSHA and TCM's conduct, including spending time and money preparing  
16 operating plans in cooperation with TCM and MSHA, and planning and preparing to re-  
17 commence operations based on those representations. Fish Supp. Dec., ¶43. It is well-settled  
18 that a party may, through its course of performance, waive a term of a contract, either  
19 retrospectively, *i.e.*, in connection with a past obligation or condition, or prospectively.<sup>15</sup>  
20 TCM's inconsistent positions and representations to MSHA are a clear bar to its claim here that  
21  
22

---

23 <sup>15</sup> *See Kamco Supply Corp. v. On the Right Track, LLC*, 49 N.Y.S.3d 721 (N.Y. App. Div. 2017) (sellers, by  
24 electing to continue agreements despite purchasers' breach, waived right to terminate agreements based on initial  
25 breach); *Didco Urban Renewal Co. v. Mann Mgmt., Inc.*, 637 N.Y.S.2d 131, 132 (1996) (material issues of fact as  
26 to whether plaintiff either waived or was estopped from terminating parties' agreement precluded summary  
judgment); *Zemel v. Horowitz*, 815 N.Y.S.2d 496 (N.Y. Sup. 2006) (doctrine of judicial estoppel or quasi-estoppel  
prevents a party from taking inconsistent positions, such as in a court proceeding versus with the government, in  
this instance in a tax return).

1 the MSA has been terminated. Accordingly, summary judgment should be granted *in*  
2 *Coalview's favor* on this issue, but, at the very least, TCM's contradictory conduct presents  
3 genuine issues of material fact that preclude summary judgment in TCM's favor.<sup>16 17</sup>

4  
5 Moreover, with respect to purported but undeclared breaches dating back to 2017 that  
6 TCM now complains about in its MSJ, *see* D.E. 179 at 4<sup>18</sup>, TCM undoubtedly has waived, is  
7 estopped from now complaining about, or otherwise has elected to continue to perform despite,  
8 these years old purported breaches. *Bigda v. Fischbach Corp.*, 849 F. Supp. 895, 901 (S.D.N.Y.  
9 1994) (continued performance after alleged breaches precludes termination, finding material  
10 issues of fact existed as to whether actions were pretext used to justify otherwise calculated  
11 termination of agreement); *see also In re Gordon Car & Truck Rental, Inc.*, 59 B.R. 956, 959  
12 (Bankr. N.D.N.Y. 1985) (party waived any right to terminate agreement based on insolvency  
13 clause where party knew or should have known other party's financial condition and continued  
14 with contracts). At a minimum, the record is replete with genuine issues of material fact  
15 regarding TCM's contradictory conduct, election of remedies and waiver.  
16  
17

---

18 <sup>16</sup> Alternatively, or additionally, TCM has lost its right to terminate the MSA based on its election of remedies.  
19 Under New York's election of remedies doctrine, a non-breaching party that continues to perform loses its right to  
20 otherwise terminate the contract based upon that breach at some later point. *See, e.g., Calvin Klein Trademark*  
21 *Trust v. Wachner*, 129 F.Supp.2d 254, 258–59 (S.D.N.Y.2001) (plaintiffs could not seek termination of contract  
22 where they continued to perform under contract despite being aware of various breaches). Here, TCM has  
performed under the MSA, by supplying Coalview with equipment, cooperating with Coalview to obtain approval  
from MSHA in order to continue operations and, and expressly representing to MSHA that Coalview is, and will  
continue to be, the operator. Thus, TCM has lost its right to terminate the MSA based on a purported insolvency  
default by electing to voluntarily continuing to perform under the MSA.

23 <sup>17</sup> Despite declarations of termination or form reservations of rights included in certain correspondence from  
24 TCM's *counsel*, TCM's *actions* unequivocally demonstrate that TCM has continued to perform. Likely, this is in  
25 part because the MSA, Consent Agreement, and Injunction Order require TCM to continue to perform. *See supra*.  
It is further worth noting that a contractual "no-waiver" provision does not immunize TCM from the consequences  
of its election of remedies. *See ESPN*, 76 F. Supp. 2d at 390.

26 <sup>18</sup> For example, a June 2017 bond payment and forbearance agreement, a March 2017 (or prior) payments to  
Coalview Recovery Group and Gables Energy Partners, *see supra*, and June 2017 royalty payments. D.E. 179 at 6.

1                   **C. TCM Not Entitled to Judgment As a Matter of Law: TCM Has Not Shown Nor**  
2                   **Can it Show any Damages by the Purported Breach**

3                   TCM alleges that Coalview breached Article 11.02(c) of the MSA. D.E. 140 (Answer  
4 and Amended Counterclaim), ¶120. However, to state a claim for breach of contract under New  
5 York law, a party must allege damages as a result of the breach.<sup>19</sup> TCM has not demonstrated,  
6 and cannot demonstrate, any damages as the result of its claimed technical breach of the MSA.  
7 To the contrary, TCM has agreed with and represented to the federal government that Coalview  
8 is ready, willing, and able to continue work as soon as possible and to complete the project.  
9 Thus, Coalview's continued performance (and TCM paying Coalview for said work) is in  
10 TCM's best interest.<sup>20</sup> Fish. Supp. Dec., ¶41. Indeed, once TCM pays Coalview for work  
11 performed, Coalview's financial situation will become a non-issue. *Id.*, ¶42.

13                   **D. Genuine Issue of Material Fact: TCM's Insolvency Claim is Belied by Record**

14                   TCM argues it is permitted to terminate the MSA because Coalview is "bankrupt or  
15 insolvent." D.E. 179 at 13. TCM's notice of default was sent on March 29, 2019, claiming that  
16 "[a]ccording to Coalview's quarterly report filed with the Washington Economic Development  
17 Finance Authority for the fiscal quarter ending December 31, 2018, Coalview is insolvent."  
18 D.E. 135 (Amended Complaint), Ex. A. The terms of the MSA constrain TCM to argue only  
19 this noticed basis of default. MSA, Article 11. But as set forth in greater detail in Garrett  
20 Wilson's Declaration and Supplemental Declaration, "TransAlta is incorrect in its allegation  
21 that Coalview was insolvent on and around December 31, 2018 (or more recently)." D.E. 165  
22  
23

24 \_\_\_\_\_  
25 <sup>19</sup> See *First Inv'rs Corp. v. Liberty Mut. Ins. Co.*, 152 F.3d 162, 168 (2d Cir. 1998) (affirming summary judgment  
26 against plaintiff who could not prove damages).

<sup>20</sup> It is also well-settled that equity does not favor forfeitures. *151 W. Associates v. Printsiples Fabric Corp.*, 92  
A.D.2d 76, 80 (1983), such as what TCM is seeking here, despite suffering no damages.



(Wilson Dec.) at 3. Indeed, both balance sheet and cash flow tests show Coalview was solvent on and around December 31, 2018. *Id.* Indeed, TCM’s MSJ and supporting Declaration are devoid of any true solvency analysis. *See* Wilson Supp. Dec., ¶¶ 6-9 and 13-23 (setting forth in detail flaws in TCM’s analysis, including focusing on irrelevant *unadjusted historical* accounting information, failure to project future cash flows, and failing to acknowledge realities regarding how businesses operate). Thus, Coalview has demonstrated that it was solvent, and that TCM’s claimed default was improper, under various recognized metrics.

Indeed, TCM acknowledges in its MSJ that analysis under a balance-sheet or bankruptcy law standard the issue of solvency “*might raise issues of material fact*” D.E. 179 at 13, n.11.<sup>21</sup> Thus, the MSJ should be denied on this basis alone. Indeed, because TCM admits that Garrett Wilson’s analysis raises issues of fact, TCM sidesteps the issue, instead arguing that insolvency, which is not defined under the MSA, should be defined in the exact same manner as the subsequent language in Article 11.02(c) regarding an inability to pay debts as they fall due. D.E. 179 at 13. However, even if the Court were to accept TCM’s self-serving interpretation, TCM’s argument still fails, as addressed *infra*.

#### **E. Genuine Issue of Material Fact: Coalview’s Ability to Pay Debts**

Contrary to TCM’s *argument*, Coalview does not rely on “a hopeful turnaround” D.E. 179 at 12, to demonstrate its ability to pay debts. Instead, Coalview has presented competent *evidence* demonstrating that Coalview was solvent as of December 2018 (TCM’s declared time of insolvency) and was projected to continue to be solvent (under both a balance sheet and cash

---

<sup>21</sup> While TCM states it is not seeking summary judgment on this basis, it does not get to choose how it wishes the MSA should be interpreted in order to seek summary judgment only under its interpretation. At the very least by its admission, TCM acknowledges that there may be internal ambiguity regarding the meaning of Article 11.02(c) of the MSA, which TCM has not demonstrated should be resolved in its favor on summary judgment.

1 flow analysis) but for TCM's failure to pay monies owed to Coalview and force majeure. D.E.  
2 165 at 3. As much as TCM wishes to deny it, TCM's wrongful "withholding of amounts due to  
3 Coalview was a significant contributor to Coalview's financial status." D.E. 165 at 3. It is well-  
4 settled that a party's breach (assuming Coalview was in breach) is excused by the other party's  
5 prevention of performance or prior breach.<sup>22</sup> Moreover, failure to pay a single debt, even over a  
6 long period, will usually not justify a finding that a debtor is generally not paying its debts as  
7 they become due for purposes of determining a debtor's insolvency. *In re Iridium*, 373 B.R.  
8 283. Thus, there are clear genuine issues of fact regarding Coalview's ability to pay debts.

#### 10 **F. Genuine Issue of Material Fact: Coalview's Payment of Debts**

11 TCM's argument that Coalview failed to pay its debts fares no better. D.E. 179 at 5-6  
12 and 9-11. With respect to payments to the bondholders, in addition to the Consent Agreement  
13 precluding TCM's claimed termination, *see supra*, the bondholders have confirmed that they  
14 will continue with Coalview if Coalview succeeds on its injunction motion. D.E. 163 at 12.  
15 Moreover, as set forth *supra*, the bondholders have indicated their willingness to work with  
16 Coalview and forebear on the amounts about which TCM complains in its MSJ. Fish Supp.  
17 Dec., ¶58 & Ex. E.<sup>23</sup> Thus, TCM has no basis or standing to complain regarding the bond  
18 payments. Nor can TCM complain about payments to Coalview Recovery or Gables Energy, as  
19 timely payment of these amounts have been excused by these related parties. Fish Supp. Dec.,  
20 ¶¶59-61. With respect to royalty payments, TCM cannot now, for the first time and without  
21

22  
23 <sup>22</sup> See, e.g., *Merrill Lynch & Co. Inc. v. Allegheny Energy, Inc.*, 500 F.3d 171, 186 (2d Cir. 2007) ("Under New  
24 York law, a party's performance under a contract is excused where the other party has substantially failed to  
25 perform its side of the bargain or, synonymously, where that party has committed a material breach"); *In re Food  
Mgmt. Group, LLC*, 372 B.R. 171 (Bankr. S.D.N.Y. 2007) (anticipatory breach relieved other party of obligation  
to demonstrate that they could have performed, pursuant to New York doctrine of prevention of performance).

26 <sup>23</sup> Loan extensions, modifications, restructurings and forbearance are common occurrences for going concerns. See  
*Wilson Supp. Dec.*, ¶23.

1 giving the required notice under the MSA, complain about an alleged default dating back to  
2 “early 2017.” D.E. 179 at 10; Fish Supp., ¶¶62-66. With respect to TCM’s argument regarding  
3 payments to Kluger Kaplan, D.E. 179 at 11, this claim similarly has no merit. *See* Fish Supp.,  
4 ¶¶67-68. The authority cited by TCM is inapposite.<sup>24</sup> Here, TCM’s analysis of Coalview’s  
5 debts is misplaced and Coalview’s opposition evidence presents genuine issues of material fact  
6 precluding summary judgment.  
7

8 **G. TCM Not Entitled To Judgment as a Matter of Law and Genuine Issues of**  
9 **Material Fact Exist: TCM’s Claimed Default is Barred by the Prevention**  
10 **Doctrine and Any Purported Breach is Excused by Force Majeure**

11 TCM’s claimed termination is barred by the “prevention” or “hindrance” doctrine, as  
12 TCM’s failure to pay amounts owed to Coalview frustrated or prevented Coalview from  
13 complying with Article 11.02(c) of the MSA. <sup>25</sup> *See Wilson Dec.* (D.E. 165), ¶¶8, 23; Wilson  
14 Supp. Dec., ¶¶16, 22, 23 (TCM’s nonpayment of \$1.5 million in invoices due to Coalview was  
15 a significant contributing factor to the company’s arrearages).

16 Additionally, any purported breach is excused by force majeure. Article 9.01 of the  
17 MSA provides a broad, *non-exhaustive list* of events, which clearly includes weather conditions  
18 and governmental approvals. The unambiguous intent of the MSA’s force majeure provisions  
19

---

20 <sup>24</sup> TCM cites to *Brookfield Asset Mgmt., Inc. v. AIG Fin. Products Corp.*, 2010 WL 3910590 (S.D.N.Y. Sept. 29,  
21 2010), an inapplicable case where the court granted a motion to dismiss plaintiff’s claim for failing to state a claim  
22 based on an “inability to pay” event of default but found that plaintiff stated a claim based on insolvency. Here,  
23 Coalview has demonstrated both its solvency and ability to pay debts, and that any purported inability was waived  
by TCM or excused by force majeure, none of which facts were at issue in *Brookfield*. TCM also relies on an  
inapplicable Oklahoma bankruptcy case, which involved the denial of counsel’s application for compensation and  
reimbursement of attorneys’ fees.

24 <sup>25</sup> *See Wolff & Munier, Inc. v. Whiting-Turner Contracting Co.*, 946 F.2d 1003, 1007 (2d Cir.1991) (under New  
25 York law, each party to contract impliedly agrees not to hinder or obstruct other party’s  
26 performance); *Westerbreke Corp. v. Daihatsu Motor Co., Ltd.*, 304 F.3d 200, 212 (2d Cir.2002) (party cannot act  
in such way to “frustrate[ ] or prevent[ ] the occurrence of [a] condition”); *Gray v. Met Contracting Corp.*, 167  
N.Y.S.2d 498, 501 (1957) (plaintiffs estopped from urging default situation for which they were responsible).

1 is that the parties agreed various specifically delineated *and* non-delineated events could occur  
2 that would excuse performance. MSA, ¶9.01. The catastrophic sinking of the dredge, involving  
3 an electrical outage, and which MSHA concluded was caused at least in part by “stormy  
4 weather”, are both often considered acts of god or force majeure events<sup>26</sup>, thus fitting squarely  
5 within the MSA’s broad definition of force majeure. TCM *argues* that the dredge sinking was  
6 foreseeable and within Coalview’s control. D.E. 188 at 7. That is unpersuasive.  
7 Unforeseeability is not a requirement under the MSA to constitute force majeure. *See* MSA,  
8 Article 9.<sup>27</sup> In any event, the record belies TCM’s *argument*. *See* Fish Supp. Dec., ¶¶ 11-28  
9 (setting forth numerous reasons the force majeure was unforeseeable and not within Coalview’s  
10 reasonable control, including “stormy weather”, power outage, Coalview’s safety record, and  
11 critiques of MSHA’s findings, as well as critiques of MSHA’s conclusions). Moreover, TCM  
12 *arguing* something is foreseeable does not make it so. Indeed, “foreseeability is generally  
13 a question of fact for the jury.”<sup>28</sup>  
14  
15

16 However, even if, *arguendo*, the sinking of the dredge did not constitute force majeure  
17 under the MSA (and further assuming that the Court were permitted to weigh, on a motion for  
18 summary judgment, the competing evidence regarding whether the sinking of the dredge was  
19 reasonably within Coalview’s control or foreseeable), MSHA’s investigation and K Order are  
20

---

21 <sup>26</sup> *See, e.g., Facto v. Pantagis*, 915 A.2d 59, 63 (App. Div. 2007) (power outage, even though “not absolutely  
22 unforeseeable”, was “act of god” or otherwise was “unforeseen event or circumstance” that relieved party of  
23 obligation to perform under force majeure provision of contract).

24 <sup>27</sup> The Court in *Phibro Energy, Inc. v. Empresa De Polimeros De Sines Sarl*, 720 F. Supp. 312, 318 (S.D.N.Y.  
25 1989) noted that the law is “not settled” regarding whether a court must construe force majeure as to unforeseeable  
26 events. In any event, the record is clear that the events here were unforeseeable, or at the very least, that there are  
issues of fact regarding same regarding this issue, to be determined by a jury.

<sup>28</sup> *Karamarios v. Bernstein Mgmt. Corp.*, 612 N.Y.S.2d 12, 13 (1994); *see also Flacke v. NL Indus., Inc.*, 644  
N.Y.S.2d 404, 407 (1996) (issues of fact regarding application of force majeure provision precluded summary  
judgment); *Stinnes Interoil, Inc. v. Apex Oil Co.*, 604 F. Supp. 978, 983 (S.D.N.Y. 1985) (whether force majeure  
clause applied to situation, thus excusing performance, presented factual question).

1 expressly contemplated by the MSA’s definition of force majeure.<sup>29</sup> Thus, the over eight-month  
2 unforeseeable delay caused by MSHA’s K Order is clearly encompassed within force majeure.

3 TCM relies exclusively on a report recently issued by MSHA (the “**MSHA Report**”) to  
4 argue against force majeure. But the MSHA Report contains “hearsay within hearsay” pursuant  
5 to Fed. R. Evid. 805 and should not be permitted under the public record hearsay exception  
6 of Fed. R. Evid. 803(8).<sup>30</sup> In short, the MSHA Report contains an inadequate foundation for  
7 the conclusions asserted, is speculative and conclusory, lacks supporting evidence, and if  
8 accepted as conclusive, improperly invades on the province of the fact finder, particularly  
9 regarding the disputed force majeure issue.<sup>31 32</sup>

11 At the very least, these matters raise genuine issues of fact regarding force majeure and  
12 the weight to be afforded to the MSHA Report that preclude summary judgment. Indeed, even  
13

---

15 <sup>29</sup> See MSA, ¶9.01 (“**acts of governmental authorities**; inability to obtain, maintain, renew or operate under  
16 necessary permits, licenses, and governmental or third-party approvals after applying for same using their  
reasonable commercial efforts; or other such similar acts, conditions, or events . . . .”) (emphasis added).

17 <sup>30</sup> See *supra*, n.10 & 11 (setting forth various issues regarding trustworthiness and correctness of report, including  
18 that it relies on interviews with several *TCM employees*, without any mention of pending litigation or potential  
biases, and pointing out various inaccuracies and where report ignores undisputed facts).

19 <sup>31</sup> When the trustworthiness of such a report has been challenged, courts may look to several factors to determine if  
20 the report is admissible: the timeliness of investigation; special skill or experience of investigators; any possible  
motivation problems, as well as unreliability, inadequate investigation, inadequate foundation for conclusions, and  
21 invasion of the jury's province. *Anderson v. Westinghouse Savannah River Co.*, 406 F.3d 248, 264 (4th Cir. 2005)  
(affirming exclusion of government agency assessment report); *Denny v. Hutchinson Sales Corp.*, 649 F.2d 816,  
22 821 (10th Cir. 1981) (lack of formal procedures and opportunity to cross-examine witnesses are proper factors in  
determining trustworthiness of findings in government agency report, finding court did not abuse discretion in  
23 refusing to admit report); *Franklin v. Skelly Oil Co.*, 141 F.2d 568, 572 (10th Cir. 1944) (cited by Advisory  
Committee to provide guidance on trustworthiness issue) (report of gas inspector relating to cause of fire was  
24 properly excluded because findings contained were “merely the opinion of one whose official office and duty does  
not rise to the dignity of an adjudicator of causes and effects” noting trustworthiness particularly questionable  
where conclusion not admissible by direct testimony or no opportunity to cross-examine).

25 <sup>32</sup> Even if, *arguendo*, the MSHA Report is otherwise admissible it should be excluded as unfairly prejudicial under  
26 Fed. R. Evid. 403. The unfair prejudice of the conclusions in the MSHA Report - issued just this month - without  
opportunity for cross examination - substantially outweigh any probative value.

1 if the Court considers the MSHA Report, it need only look to MSHA’s conclusion that “stormy  
2 weather” was a “root cause” to find a genuine issue of fact.<sup>33</sup>

3 That the MSJ should be denied on force majeure is evident from *Phibro Energy, Inc. v.*  
4 *Empresa De Polimeros De Sines Sarl*, 720 F. Supp. 312, 319 (S.D.N.Y. 1989), a case cited by  
5 TCM. In *Phibro*, the plaintiff claimed that an electrical breakdown was not an “accident”  
6 within the meaning of the contract and that the event was foreseeable. The court disagreed,  
7 denying summary judgment and stating that “[w]hether or not the shutdown was an accident, or  
8 in fact controllable, is a question for the finder of fact to resolve.” *Id.* at 319 (emphasis  
9 added).<sup>34</sup> Similarly here, genuine issues of material fact exist regarding whether the force  
10 majeure was controllable or foreseeable. The other cases cited by TCM are wholly inapplicable  
11 or further support Coalview’s force majeure argument.<sup>35</sup> For example, *Tug Blarney, LLC v.*  
12 *Ridge Contracting, Inc.*, 14 F. Supp. 3d 1255 (D. Alaska 2014) involved a maritime contract,  
13  
14

15 <sup>33</sup> At a minimum, if the Court’s decision rests at all on the Report, then pursuant to Rule 56(d), the MSJ should be  
16 denied or deferred until Coalview is permitted sufficient time to present facts essential to justify its opposition. *See*  
17 *ERMI, LLC v. Int’l Rehab. Services, Inc.*, 2019 WL 3285933, at \*2 (W.D. Wash. July 22, 2019) (Leighton, J.)  
18 (deferring ruling on summary judgment under Rule 56(d)). At the very least, Coalview should be provided an  
19 opportunity to present its position through direct evidence and cross examination of the relevant witnesses, and to  
20 otherwise challenge MSHA’s conclusions. To rely on the MSHA Report as conclusive on summary judgment,  
21 without providing Coalview with an opportunity to rebut same and present its own version of the facts, would be  
22 unduly prejudicial and deny Coalview due process. Indeed, the MSHA Report was only published on or about  
23 September 4, 2019. Moreover, the Report lists 46 people involved in the investigation, 7 of which were TCM  
24 employees (and therefore biased given TCM’s posture in the case), and 11 of which were MSHA employees.  
Coalview has not had an opportunity to notice for deposition or subpoena any of the non-Coalview employees  
identified in the MSHA Report. Additionally, now that the K Order has been lifted, Coalview can begin to perform  
its own independent investigation. Fish. Supp. Dec. ¶20. Moreover, Coalview served discovery on TCM regarding  
TCM’s allegations that the Force Majeure was within Coalview’s control, but TCM improperly objected and  
refused to produce relevant documents, requiring Coalview to file its pending motion to compel (D.E. 197).

23 <sup>34</sup> The *Phibro* court further held that “[m]echanical problems may constitute *force majeure* under certain  
24 circumstances” and that “reasonable inference could be drawn from the evidence that the event was not  
foreseeable.” *Id.* at 320 (“The dispute over whether the February 23 shutdown was foreseeable raises genuine  
issues of material fact and summary judgment is therefore inappropriate”).

25 <sup>35</sup> *See Route 6 Outparcels, LLC v. Ruby Tuesday, Inc.*, 931 N.Y.S.2d 436, 438 (2011) (applying Pennsylvania law,  
26 finding that global economic crisis did not constitute force majeure under lease); *Kel Kim Corp. v. Cent. Markets,*  
*Inc.*, 519 N.E.2d 295, 297 (1987) (inability to procure and maintain public liability insurance did not fall within  
force majeure).

1 governed by admiralty law, where the parties specifically contracted regarding the  
2 seaworthiness of the vessel at issue and where the force majeure clause was “limited to specific  
3 events” and not a broad or non-exhaustive like the MSA.<sup>36</sup> TCM further argues that  
4 “equipment failure, equipment loss, or anything of the sort” are not included in Force Majeure  
5 under the MSA. D.E. 179 at 16. However, TCM’s argument is contradicted by Article 9.04,  
6 which merely excludes “scheduled or routine maintenance or repair” from Force Majeure.  
7 MSA, ¶9.04 (emphasis added). Naturally, unscheduled and unexpected equipment failure is  
8 therefore within the force majeure provision.<sup>37</sup>

10 TCM next argues that MSHA’s investigation and K Order were foreseeable. D.E. 179 at  
11 19.<sup>38</sup> It strains credulity to claim that a storm, power outage, dredge sinking, tragic death of a  
12 Coalview employee, followed by an eight month long MSHA investigation during which  
13 Coalview was prohibited from performing any work were foreseeable. However, even if TCM  
14 could prove that it was foreseeable, it would have to do so to a jury, to whom such questions of  
15 fact are reserved. *See supra*. TCM further relies on two wholly and easily distinguishable cases,  
16 *Watson Labs., Inc. v. Rhone-Poulenc Rorer, Inc.*, 178 F. Supp. 2d 1099 (C.D. Cal. 2001) and  
17 *Nissho-Iwai Co. v. Occidental Crude Sales*, 729 F.2d 1530 (5th Cir. 1984) to argue that the K  
18

---

20 <sup>36</sup> In an attempt to expand the significance of the Alaskan maritime court holding which analyzed a limited force  
21 majeure clause, TCM misquotes *Tug Blarney* in its MSJ. Compare D.E. 179 at 17 (“movant had “failed to identify  
22 any authority which support[ed] the notion that the unexplained sinking of a vessel qualifies as an act of God  
under a force majeure clause” with *Tug Blarney*, 14 F. Supp. 3d 1255, 1276 (movant “provided no compelling  
authority that the unexplained sinking of a ship qualifies as an act of God under the force majeure clause.”).

23 <sup>37</sup> TCM further argues that *Osborn v. Wilson & Co., Inc.*, 193 N.Y.S. 241 (Sup. 1922), cited by Coalview is  
24 distinguishable because there “the force-majeure clause provided that a force-majeure event would include ‘floods,  
25 drought, **or other unavoidable cause** preventing Seller from filing this contract in full.’” D.E. 179 at 19 (TCM’s  
emphasis). TCM argues that “[h]ere, the MSA does not include ‘other unavoidable causes.’” *Id.* However, Article  
9.01 contains almost identical language: “**or other such similar acts, conditions, or events** which prevent the  
dredging, producing, processing, and/or loading of WCS by Contractor, or the receiving, transporting, and/or  
unloading of Refined Coal or Non-coal Slurry by the Parties.”

26 <sup>38</sup> Again, the plain language of the MSA does not require the event be unforeseeable to constitute force majeure.

Order does not constitute force majeure (despite the MSA’s clearly providing otherwise). D.E. 179 at 20. Both cases support denial of TCM’s MSJ because they stand for the proposition that genuine issues of material fact exist precluding summary judgment.<sup>39</sup>

#### **H. Genuine Issue of Material Fact: TCM’s Claimed Lack of Notice of Force Majeure is Specious**

TCM’s argument that Coalview failed to give proper notice of force majeure, D.E. 179 at 23-24, is precluded by genuine issues of material fact. Preliminarily, however, TCM improperly raises this argument for the first time in its MSJ. Indeed, nowhere in any of TCM’s pleadings or even in the various correspondence exchanged between the parties regarding Force Majeure did TCM claim that it was not provided timely or proper notice of the Force Majeure. *See, e.g.* D.E. 140 (TCM’s Answer and Counterclaim), at ¶ 96. The Ninth Circuit has explained that where a parties’ pleading “does not include the necessary factual allegations to state a claim, raising such claim in a summary judgment motion is insufficient to present the claim to

---

<sup>39</sup> *Watson* involved a dispute between pharmaceutical companies regarding a contract to supply hypertension drugs. At the time the parties signed the agreement, there was an FDA Consent Decree in place (for prior violations) providing “the FDA could immediately order [the party] to stop all manufacturing of pharmaceutical products.” *Id.* at 1104. After the party violated the Consent Decree, the FDA ordered the party to cease manufacturing drugs, as warned. *Id.* at 1105. Even still, the court found whether the FDA shutdown was “beyond the reasonable control” of Defendant was “a factual question that the Court cannot resolve on a motion for summary judgment.” *Id.* at 1111 (emphasis added). While the *Watson* court further found that the shutdown was foreseeable, it relied on several important factors, which are not present here, including that the parties were “fully apprised of the terms of the [] ‘Consent Decree’ allowing for immediate FDA shutdown in the event of future [] violations)” *Id.* at 1113-14. Thus, TCM’s attempt to compare the situation in *Watson*, where the parties were specifically aware of the possibility of the shutdown at the time they signed the contract, with the facts at hand is wholly disingenuous. TCM’s reliance on *Nissho* is more of a reach, wherein Occidental, an American oil company, who contracted to supply oil to Nissho, separately contracted with the Libyan government to export oil in exchange for royalty payments and taxes. The Libyan Government and Occidental got into a dispute because Occidental “withheld \$117 million that it owed the Government”, after which Occidental refused to pay, the government prevented Occidental from exporting oil. The force majeure (governed by California law) issue went to the jury. *Id.* at 1540. Indeed, with respect to whether the issue was within the party’s control, *Nissho* expressly held that “[n]or was the trial court required to decide the issue of reasonable control as a matter of law. **The issue is a classic jury question.**” *Id.* at 1543 (emphasis added). Similarly here, there are many issues reserved for a jury.



1 the district court.”<sup>40</sup> TCM raises no such denial or affirmative defense. TCM’s attempt to raise  
2 this new unpled claim for the first time in its MSJ is should be rejected. *Id.* Moreover, and in  
3 any event, Coalview did provide notice to TCM of the Force Majeure, Fish Supp. Dec., ¶13,  
4 and the authorities cited by TCM are easily distinguishable. TCM nowhere argues that it was  
5 unaware of the Force Majeure and in fact TCM acknowledges that it did receive written notice  
6 of the Force Majeure. D.E. 179 at 24. Faced with that fact, TCM is left to argue that the written  
7 notice was not “prompt.” D.E. 179 at 23. However, Coalview provided prompt notice of the  
8 Force Majeure, Fish Supp. Dec., ¶13, and the cases cited by TCM are wholly inapplicable.<sup>41</sup>

### 10 CONCLUSION

11 TCM is not entitled to judgment as a matter of law, and additionally genuine issues of  
12 material fact permeate the record. Coalview respectfully requests the Court deny the MSJ,  
13 enter summary judgment in Coalview’s favor that TCM waived or is estopped from asserting its  
14 claim of terminating the MSA and is required under the MSA and/or Consent Agreement to  
15 continue to perform, and grant such further relief for Coalview as the Court deems just and  
16 proper.  
17

---

18  
19 <sup>40</sup> *Forest Serv. Employees for Envtl. Ethics v. United States Forest Serv.*, 341 F. Supp. 3d 1217, 1224–25 (W.D. Wash. 2018) (Leighton, J.) (citing *Navajo Nation v. U.S. Forest Serv.*, 535 F.3d 1058, 1079–80 (9th Cir. 2008)).

20 <sup>41</sup> *See Vitol S.A., Inc. v. Koch Petroleum Group, LP*, 2005 WL 2105592 (S.D.N.Y. Aug. 31, 2005) (applying  
21 *Kansas law*) (defendant failed to timely deliver product under contract that provided time was of essence,  
22 defendant claimed force majeure despite otherwise not having necessary cargo, and defendant never gave *any*  
23 notice to the other party); *In re The Containership Co.*, 2016 WL 2341363 (Bankr. S.D.N.Y. Apr. 29, 2016)  
24 (contract required notice of force majeure be provided within seven business days, and Defendants failed to give  
25 *any* notice of alleged force majeure condition); *United States v. Alshabkhoun*, 277 F.3d 930 (7th Cir. 2002)  
26 (contract required party to notice other party in writing of force majeure event, which party completely failed to  
do); *Superior Oil Co. v. Transco Energy Co.*, 616 F. Supp. 98 (W.D. La. 1985) (party *never* gave written notice of  
force majeure despite requirement to do so *as soon as possible* after occurrence); *Res. Inv. Corp. v. Enron Corp.*,  
669 F. Supp. 1038, 1043–44 (D. Colo. 1987) (defendants failed to comply with notice requirements). Further,  
TCM mischaracterizes *In Three RP Ltd. P'ship v. Dick's Sporting Goods, Inc.*, 2019 WL 573413, at \*5 (Feb. 12,  
2019) as holding that a four month delay where contract required “prompt written notice” justified summary  
judgment. However, in actuality, the contract required “prompt written notice no later than five business days after  
the occurrence, including an estimation of its expected duration and probable impact on the performance of  
obligations” *id.* (emphasis added), which TCM conveniently omits to point out to the Court.

1 DATED this 16<sup>th</sup> day of September, 2019.

2 KLUGER, KAPLAN, SILVERMAN,  
3 KATZEN & LEVINE, P.L.

4 By s/Steve I. Silverman

5 Steve I. Silverman, Fla. Bar No. 516831  
6 Philippe Lieberman, Fla. Bar No. 27146  
7 Miami Center, 27th Floor  
8 201 South Biscayne Boulevard  
9 Miami, FL 33131  
10 Telephone: (305) 379-9000  
11 Fax: (305) 379-3428  
12 Email: [ssilverman@klugerkaplan.com](mailto:ssilverman@klugerkaplan.com)  
13 Email: [plieberman@klugerkaplan.com](mailto:plieberman@klugerkaplan.com)  
14 Attorneys for Plaintiff  
15 (Admitted Pro Hac Vice)

16 GARVEY SCHUBERT BARER, P.C.

17 David R. West, WSBA #13680  
18 Daniel J. Vecchio, WSBA #44632  
19 1191 Second Avenue, 18th Floor  
20 Seattle, WA 98101  
21 Telephone: (206) 464-3939  
22 Fax: (206) 464-0125  
23 Email: [drwest@gsblaw.com](mailto:drwest@gsblaw.com)  
24 Email: [dvecchio@gsblaw.com](mailto:dvecchio@gsblaw.com)  
25 Attorneys for Plaintiff

26 **CERTIFICATE OF SERVICE**

I hereby certify that on September 16, 2019, I electronically filed the foregoing motion with the Clerk of the Court using the CM/ECF system which will send notification of this filing to all parties registered to receive such notice.

s/ Steve I. Silverman

Steve I. Silverman